

PHASE 1 COMMERCIAL PROPOSAL & FIXED QUOTE

04TH FEB 2026

GUIDELINE GENIUS LTD

Presented By: Hyder Ali Khan

BITVERO LTD.

71-75 Shelton Street Covent Garden London WC2H 9JQ

1. Introduction

This proposal outlines the **commercial terms, scope, timelines, and fixed investment** for the design, development, and delivery of **Phase 1** of the Guideline Genius SaaS platform.

Phase 1 has been carefully defined and frozen based on: - Multiple Zoom discussions - WhatsApp clarifications – The approved **Phase 1 UX Flowcharts & Functional Blueprint** – The approved **Phase 1 Functional Scope & Platform Blueprint**

The objective of Phase 1 is to deliver a **stable, scalable, exam-focused SaaS platform** with robust session handling, admin control, and subscription gating — while explicitly avoiding scope creep and open-ended functionality.

2. Project Objectives (Phase 1)

- Deliver a production-ready Q&A and timed-session platform
- Ensure zero session-loss across refresh, logout, or device switching
- Migrate existing WordPress users into the SaaS app via secure SSO
- Provide admins full control over questions, exams, pricing, and reporting
- Establish a strong technical foundation for Phase 2 expansion

3. Scope of Work – Phase 1

3.1 User-Facing Application (Core Platform)

- Single Sign-On (SSO) between WordPress and SaaS App
- Email-based authentication with verification & password reset
- User dashboard (single consolidated dashboard per user)
- Practice sessions (defined question count, resumable)
- Timed sessions (mock-style, Phase 1 only)
- Question navigation, flagging, keyboard shortcuts
- Real-time scoring (with hide/show toggle)
- Results summary & session review
- Persistent session saving (server-side)

3.2 WordPress Integration & User Migration

- Secure WP → App user migration via email matching
- JWT-based authentication bridge
- App entry points from existing WordPress site
- SaaS app as the single source of truth for authentication

3.3 Admin Panel & Content Operations

- Admin authentication & role-based access
- Question bank management (create/import/edit/approve)
- Tagging by topic, difficulty, exam type
- Exam/session configuration (timing & scoring rules)
- AI-assisted authoring (admin-only, draft mode)
- Subscription & payment visibility (read-only)
- Pricing, tax & discount controls

- *Reporting dashboard (users, attempts, conversions)*

3.4 Payments & Subscriptions

- *Subscription plan setup (monthly / annual)*
- *Feature gating by plan*
- *Payment gateway integration*
- *User billing section (plan status, invoices)*

3.5 Infrastructure, Security & Environments

- *Staging & Production environments*
- *Secure REST API backend*
- *Database schema design & isolation*
- *Role-based access control (User / Admin)*
- *Secure credential storage*
- *Audit logging for admin actions*

3.6 Testing, QA & Stabilisation

- *Functional testing of all user & admin flows*
- *Session persistence testing (refresh, logout, device switch)*
- *Cross-browser testing*
- *Admin workflow testing*
- *Bug fixes & stabilisation cycle*

3.7 Project Management & Communication

- *Structured project delivery with scope freeze*
- *Scheduled Zoom review checkpoints*
- *Controlled change handling*
- *Centralised communication & documentation*

3.8 In-App Chat Assistant

- *Simple in-app chat UI embedded within the SaaS app*
- *Hosted RAG pipeline connected to an approved knowledge source (client-provided content)*
- *Read-only Q&A experience for guidance and general queries*
- *Basic safety guardrails and logging for monitoring and improvement*

4. Explicit Phase 1 Exclusions (Out of Scope)

The following are **explicitly excluded** from Phase 1 and will require a **separate commercial quote** if needed later:

- Full PSA prescription engine
- Open-ended / infinite practice sessions
- Advanced exam presets & pass/fail logic
- Mobile applications (iOS / Android)
- Advanced analytics & predictive AI
- Affiliate, coupon, reseller systems
- Automated scraping of third-party datasets
- Custom reporting beyond defined dashboards

5. Timeline & Delivery Milestones

Phase	Description	Duration
Phase 1A	Architecture, auth, WP integration	2 weeks
Phase 1B	Core Q&A engine & sessions	4 weeks
Phase 1C	Admin panel & subscriptions	3 weeks
Phase 1D	QA, stabilisation & UAT	2 weeks

Total Estimated Duration: 10–11 weeks

6. Commercials – Fixed Investment (GBP)

Phase 1 – Fixed Price

Total Investment: £38,500 (GBP)

This is a **fixed-price engagement** based strictly on the agreed Phase 1 scope.

The price includes: - Design & development - Testing & QA - Project management - Documentation & handover

No hidden costs or hourly billing.

7. Payment Milestones

Milestone	Percentage	Amount
Project Kickoff	30%	£11,550
Core Platform Completion	40%	£15,400
UAT & Go-Live	30%	£11,550

8. Change Management

- This proposal is based on a **frozen Phase 1 scope**
- Any new feature, workflow, or behavioural change not listed will be treated as **out-of-scope**
- Out-of-scope items will be:

- *Evaluated*
- *Quoted separately*
- *Implemented only after written approval*

This ensures timelines and quality are protected for both parties.

9. Assumptions

- *Single consolidated user dashboard (no multiple dashboards)*
- *Email-based signup & login only (no social login in Phase 1)*
- *Client provides timely feedback during UAT*
- *No regulatory changes impacting payment or tax handling mid-project*

10. Closing Note

*This proposal reflects a **product-led, SaaS-grade approach**, not a one-off development project. The Phase 1 foundation is designed to scale cleanly into future phases without rework.*

Bitvero Limited looks forward to partnering with Guideline Genius to deliver a robust and commercially viable platform.

11. Next Steps

- *Commercial approval*
- *Contract execution*
- *Phase 1 kickoff meeting*
- *Development commencement*